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methodology we describe is not simply a plan for redesigning a process. It's a plan for 

both a redesign and for securing the support of all the people necessary to assure that 
the new process will be implemented. 

How Does It All Begin? 

In the earlier chapters of this book, we described an enterprise alignment cycle. We 

argued that every organization should establish a process that linked corporate strategy 

with a business process architecture group. The business process architecture group, 

in turn, should identify process changes mandated by changes in corporate goals and 

then generate a prioritized list of projects. Each project should be assigned a sponsor 

who is responsible for undertaking the project and assuring that the scope of the re- 

design corresponds with the goals the executive committee and the architecture group 

set for the project. In this chapter, we won't concern ourselves with the strategic and 

architectural functions, but assume that, somehow, a senior manager has been as- 

signed goals and the responsibility for improving a business process. Thus, for our 

purposes here, a project begins with a senior manager who is responsible for undertak- 

ing a business process redesign. 

What Happens? 

Figure 13.1 provides a very high-level overview of the phases in our redesign pro- 
cess methodology. The project begins, in Phase 1, when the responsible manager sets 

things going. Typically, the manager, who we usually call the project sponsor, retains a 

project facilitator who will manage the actual process analysis and redesign effort. The 

facilitator then works with the project sponsor to develop a plan and schedule and to 

select other individuals to take part in the project. 

Ultimately, the planning effort results in a business process redesign team that in- 

cludes a wide variety of members, including process managers, employees, IT special- 

ists, and others concerned with the process. This team documents the current process, 

going into only as much detail as seems appropriate. 

Once the analysis is complete, the same or a modified team considers various 

redesign options and arrives at the one they think best. After the redesign is approved, 

a development plan is created that requires efforts from everyone involved in creating 

products necessary for the process change. 
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Finally, after each of the specialized groups has completed its work, the new pro- 

cess is implemented. Assuming all goes well, the new process is used until managers 

find need to correct it, or until the strategy and BPM group determines that the pro- 

cess should be revised again, in response to still newer threats or opportunities. We'll 

consider each of these phases in some detail below. 

To keep things simple, we are assuming that the process redesign project is con- 

fined to a single company or division. Many e-business applications, especially supply- 

chain-driven redesign projects, involve organizing several companies to work together. 

The essential process is the same as we will describe, but the establishment of steering 

committees and design teams can be quite a bit more complex. In some cases, goals 

and plans may need to be specified in legal contracts before the redesign team can even 

begin its work. In these cases, a strong BPM group is especially important. 

Who Makes It All Happen? 

Obviously the names of groups and the job titles will change from one organization 

to the next. Broadly, however, we assume that the ultimate decisions are made by a 

group that we'll term the executive committee. The executive committee may include a 

strategy group and a B PM group, or these groups may report to the executive commit- 

tee. The strategy group provides inputs to the BPM group, which, with the approval 

of the executive committee, decides what business processes need to be redesigned. 

However it is organized in any specific company, the executive committee is probably 

made up of the CEO, the C O 0 ,  and the heads of major departments and business 

units. The executive committee is responsible for adopting new corporate strategies 

and setting corporate goals. Once goals and strategies are adopted, the BPM group is 

responsible for determining which value chains or business processes should be modi- 

fied to achieve new strategies or goals, and developing plans to assure it happens. The 

BPM group may have many of the same members as the executive committee, or it 

may have more specialists and planners. 

A major redesign effort takes time and consumes the efforts of lots of executives 

and managers. Thus, it is only justified when it is determined that minor changes 

won't produce the desired result. A major redesign is usually undertaken only if the 

organization makes a major shift in its strategic orientation, or if a major new tech- 

nology is to be incorporated that will impact a number of different subprocesses and 

activities within a major business process. 



360 C H A P T E R 1 3 T h e  B P T r e n d s  Process Redesign Methodology 

Once the executive committee decides a process redesign effort is justified, some- 

one must be assigned to oversee the project. If the organization already has a process 

orientation and process managers, then the person responsible for the project is the 

process manager, and the project steering team is made up of the team of managers 

who normally work together to oversee the process. In this case, the project sponsor 

is either the project manager, or someone directly appointed by the project manager. 

In companies that do not currently have process managers, a project sponsor must 

be appointed by the executive committee. Since one of the goals of a serious process 

redesign effort should be to reorganize the process management system, the person 

appointed as project sponsor, in this case, is usually the individual who will emerge as 

the process manager when the redesign is complete. However it's arrived at, the project 

sponsor is the individual who is ultimately responsible for the redesign project. He or 

she does not manage the day-to-day work of the redesign team, but is responsible for 

approving major decisions and working with members of the executive committee to 

assure broad support for the work of the redesign effort. 

At the same time, a process redesign steering team should be established. This team 

usually consists of high-level representatives of all of the departments or functions 

involved in the process. In some cases, the BPM group serves as a permanent redesign 

steering team. In other cases, the team is a subcommittee of the executive committee. 

In any case, you need to create such a team. This team has two key functions. First, 

it must approve the work of the redesign team and, second, its members need to as- 

sure that the managers and employees within each of their respective organizations 

understand, support, and will implement the redesigned process. The work that goes 

on with the redesign steering team is just as important as the redesign work itself. The 

team members must be powerful enough to commit their functional groups and to 

assure that their managers will be held accountable for a successful implementation 

effort. 

Next, an individual needs to be selected to actually facilitate the process redesign 

effort. In some cases this individual is a consultant who comes from outside the or- 

ganization. In other cases he or she comes from a business process group within the 

company. In either case, it's important that this individual is neutral and doesn't have 

any stake in, or any commitment to, the functional groups that will be engaged in the 

redesign effort. The project facilitator should be a consultant who understands how 

to facilitate process redesign. The facilitator does not need to understand how the 

specific business process works. Instead, he or she should be skilled in working with a 
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design team to assure that they succeed within a reasonably short time. A good facilita- 

tor is the key to assuring that the analysis and design occur on schedule and don't get 

bogged down in an unnecessary analysis effort. 

Finally, a/)racess redesign team should be established. This group will actually 

struggle with the details of the process and make the choices about how to redesign 

the process. The team is usually composed of managers or supervisors from each of 

the major subprocesses or activities involved in the process. In most cases, technical 

specialists from human resources and IT should also be included on the project rede- 

sign team. 

Phase 1" Understanding the Project 
Ideally, the goals and overall schedule of any specific process improvement effort 

should be defined and limited by a charter or plan issued by the BPM group. The 

plan may have come from the strategy committee or the executive committee. If no 

project plan exists, the team responsible for the specific business process improvement 

effort will need to develop a plan. Specifically, they will need to determine the organi- 

zational strategy and the goals that the specific process is expected to support, and they 

will need to define how the specific process relates to other company processes and to 

company customers and suppliers. In effect, they will need to generate a limited ver- 

sion of the company strategy in order to define and scope their task. 

Assume that a B PM group has assigned a priority to the project, created a general 

plan, and assigned a project sponsor. In that case, the first task of the project sponsor 

is to identify a steering committee, "hire" a facilitator, and oversee the elaboration of 

the project plan. In most cases the project facilitator manages the actual day-to-day 

work of the project. In some cases the facilitator will be an outside consultant, and in 

other cases it may be an internal facilitator provided by a corporate business process 

improvement group. In either case, the facilitator will probably begin by interviewing 

a number of people to assure that he or she understands what everyone expects. In 

effect, the facilitator begins by checking the completeness of the plan. 

Interactions between the project sponsor, the steering team, and the facilitator 

will also help refine the project plan. The same group should also work together to 

assemble the process design team~the individuals who will be responsible for actually 

analyzing the existing process and then developing the new process design. 
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In most cases, it is the project facilitator who actually writes out a formal planning 

document and then modifies it after he or she receives inputs from the sponsor and 

other team members. 

Once the project plan and a schedule are completed, they should be reviewed in 

a joint meeting that includes everyone involved in the project. This is a critical meet- 

ing, and the outcome should be an agreement on the scope and goals of effort to be 

undertaken. If someone's unhappy with the project, this is the time to deal with it. 

Otherwise, throughout the other meetings and later, during implementation, you are 

likely to have someone resisting the new process. 

Major  Activities 

Figure 13.3 provides an overview of what's involved in the planning phase. Figure 

13.2 uses a process diagram to show who is involved and what happens in what order. 

Most of the tall activity boxes represent meetings in which members of all the groups 

get together to review proposals and agree on plans. These meetings and the consen- 

sus-building effort that they represent are an important aspect of any major business 

process improvement project. 

Most of the detailed work of this phase is done by the facilitator in conjunction 

with the steering team. 

The executive committee appoints a project sponsor and creates a steering team. 

They, in turn, appoint a facilitator and a process redesign team. Most of the de- 

tailed work is undertaken by the project facilitator, who interviews senior managers 

and those currently involved with the process. The facilitator creates and presents 

draft documents for the sponsor and steering team to review and approve. 

Refine the scope of the process to be analyzed and redesigned. If the corporate 

committee created documents describing strategy changes, goals, measures, and 

a description of how the process should be changed, then one begins with them. 

(This information can be documented on an organization diagram and on an ar- 

ganization goals and measures worksheet, ~ or in any other reasonable format.) The 

1 In this chapter we will mention several worksheets that can be used to document a process 
or record decisions about a redesign. We have introduced these worksheets in various other 
chapters as we discussed analysis and design issues. 
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Figure 13.3 An Overview of Phase I of the Process Redesign Methodology. 
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sponsor, steering team, and facilitator should begin by reviewing everything that 

has been documented. If no documentation of this sort has been prepared, then 

the team should create them. Unless the BPM group has already done it, the team 

should also review or create a value chain or process relationship diagram to assure 

that everyone understands how the specific project fits with other corporate pro- 

cesses. If the project is large, the team may want to create a high-level process dia- 
gram, define the major subprocesses that make up the overall process, and define 

their relationships. In this case, the team may also subdivide and different groups 

may focus on different subprocesses, or they may prioritize the analysis and im- 

provement of subprocesses. 

Review project goals. The team should review the goals set for the project and 

explore how they relate to corporate strategy and goals. If the process is large or 

complex, the team may want to identify which subprocesses lead to which goals or 

create subgoals for different subprocesses. If a process management system is go- 

ing to be created or redesigned, then managers from the different functional units 

should definitely be included on the redesign team. 

Once the project is scoped, it needs to be described and a business case for the 

project needs to be built. We have discussed this in some detail, using the gap 

model, in Chapter 8. The team will review and document project assumptions, 

requirements, and constraints. The more familiar the team becomes with the spe- 

cific process, the more likely it will see alternatives or identify constraints that the 

corporate committees overlooked. The team should document every assumption 

and constraint it identifies to clarify its thinking about the nature of the process. 

Facilities, manufacturing machines, computer hardware, and software systems are 

often sources of constraints. Changing them, or working around them, can often 

impose huge costs on a project and render an effective redesign impossible. It's 

important to find out what constraints might limit redesign as early as possible. 

Create a project schedule and budget. As the team learns more about the specific 

project it is planning, it will either create or refine the schedule and the budget 

developed by the business BPM group. 

Benchmark data describes industry averages for specific types of tasks. Or, in some 

cases, it describes what competitors have achieved. In most cases it's hard to get 

good benchmark data, although it's widely available for packaged applications from 

the vendors and in some industries from associations. If benchmark data is to be 
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used to determine minimal goals for a redesign effort, this fact should be identified 

in the planning stage and a plan developed to secure it. 

~" Determine who will take part in the actual analysis effort. Identify the members of 

the process redesign team. In most cases, only some of the members of the team 

will actually take part in the workshops in which the process is analyzed. The over- 

all team should determine who will take part and arrange for them to be available 

for the time required. The analysis and design work will take place during meet- 

ings, which are often called workshops. It's best to have a neutral, trained facilitator 

to run the process, and we'll assume one is available throughout the remainder of 

this discussion. 

Outcome 

This phase ends with a detailedproject?lan for a specific business process that has been 

approved by the executive committee, the business BPM group, the process sponsor, 

and the project steering committee. When everyone agrees on the plan, it's time to 

begin Phase 2. 

Phase 2" Analyze Business Process 

The goal of this phase is to analyze and document the workings of an existing process. 

Some organizations will have already done this analysis. In other cases, the project 

team will be creating a completely new process, and there will be no existing process to 

analyze. Still other project teams will decide to skip the analysis of the existing process 

and focus on creating a new process. Most process redesign teams, however, should 

develop at least a high-level overview of the existing process simply to provide a start- 

ing point for redesign efforts. A few organizations will undertake a detailed analysis 

of an existing process and then proceed to develop a detailed time and cost model of 

the current process in order to run simulations to study how specific changes would 

improve the efficiency of the existing process. 

The actual work during this phase is typically accomplished by the facilitator and 

during meetings between the facilitator and the process redesign team. The team that 

is to analyze the process meets with the facilitator. Some facilitators prefer to have the 

team together for several days in a row and to work through the analysis in one push. 



366 c H a V T E R 13 The BPTrends Process Redesign Methodology 

Other facilitators prefer to meet for 2-3 hours a day, usually in the morning, every 

other day for several weeks, until the analysis is complete. There is no correct way to 

do this. It depends on the company, the facilitator, and the scope and urgency of the 

project. 

The facilitator runs the meetings and helps the team analyze the problem. The 

facilitator usually draws diagrams and makes lists on whiteboards or large sheets of 

paper that are put up around the meeting room. The facilitator is usually supported by 

a scribe (or analyst) who takes notes as the team makes decisions. If a process-model- 

ing software tool is used, it is usually the scribe who uses the tool. The team members 

don't need to use the tool or worry about it. The main goal of using a software tool 

is to capture the information and make it easy to print notes and create diagrams to 

document the process. Between team meetings, the facilitator and the scribe work 

together to assure that the documentation is accurate and then print documentation 

so that the team members will have it when they arrive for the next session. A specially 

designed process-modeling tool makes it possible to document a morning session and 

then provide printouts of the resulting diagrams in the course of an afternoon. Com- 

panies that run intensive efforts, where the team meets every morning, are usually 

forced to rely on a software tool to assure that the documentation can be prepared 

promptly between sessions. Software tools are discussed in more detail in Chapters 

15 and 16. 

Major Activities 

Figure 13.4 presents an overview of Phase 2 of the process redesign project. 

The activities of this phase are undertaken by the process redesign team, guided 

by the facilitator. 

To assure that things move quickly and smoothly, the facilitator usually reviews the 

plan and interviews a variety of stakeholders to get up to speed on the process and 

the problems that call for a redesign. In addition, to assure that the process design 

team gets off to a fast start, the facilitator will often create a first-draft version of the 

process. In this case, rather than having the team define the process from scratch, 

the facilitator begins by proposing an overview of the process and then works with 

the process redesign team to refine the strawman version. This is a reasonably 

painless way to introduce organization and process diagrams. The facilitator puts 
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Figure 13.4 An overview of Phase 2 of the process redesign effort. 
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up diagrams of a process the team is familiar with and talks them through it. The 

diagrams are easy enough to understand that the team quickly gets into identifying 

activities or flows that are wrong or missing. 

Document the current (As-Is) process. Use process diagrams to document an As-Is 

version of the process. If the process is large, begin with a high-level As-Is process 
relationship diagram that identifies the key subprocesses. Then develop a separate 

As-Ispracess diagram for each subprocess. Repeat this process until you arrive at an 

As-Is process diagram that shows activities and describes the process in as much 

detail as the team feels necessary. The goal isn't analysis for its own sake, but a 

diagram with enough detail so that the team can easily see what will need to be 

changed to improve the process and to achieve the project's goals. A good facilita- 

tor can help the team focus on creating "just enough" analysis and avoid getting 

lost in details. 

Agree on the names of processes, subprocesses, inputs, outputs, and activities. Dif- 

ferent groups often use different terms to refer to the same processes and activities. 

One important outcome of a process analysis should be an agreement on what 

processes and outputs should be called. This is especially hard if many different 

functional groups are involved, and it's very hard if multiple companies are in- 

volved. 

Identify any "disconnects" or deficiencies in the current As-Is process. Record find- 

ings on a process analysis and improvement worksheet. 
~" Activities are linked by lines that show where inputs to the activity come from and 

where outputs go. The lines should be labeled. The flows between activities can be 

products, documents, information (data), or money. If the inputs or outputs are 

complex, it is probably worth describing them on a process analysis and improve- 

ment worksheet. 

~" Determine necessary characteristics of each activity. As we've said before, we use 

the term activity to describe the smallest unit of process we intend to model. Each 

activity needs a name, and it should probably also be given a written description to 

be sure everyone will know just what it entails. An activity can be performed by an 

individual, automated by a software system, or performed by a combination of a 

person and a software system. You should note how each activity is performed. In 

other cases, it may be important to document how decisions are made during an 

activity. If the flow from an activity branches, it is often useful to include informa- 

tion about how it is determined which path a given output takes. If many different 
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business rules are used to make decisions, it might be worth listing the rules that 

are applied. If specific goals, subgoals, or quality measures are associated with an 

activity, they should be defined. All of this information should be noted on an 

activity worksheet or recorded by means of a software tool. 

�9 This is another point at which interview and group facilitation skills are required 

and where a knowledge of change management will pay off. The team will need 

to interview people, individually or in groups to get information about the As-Is 

process and its problems. The questions to be asked should be well thought out. 

Moreover, as team members interview employees, they will also have to answer 

questions about the changes that might take place. Employees will want to know 

what the team is trying to accomplish. Employees will usually leave these inter- 

views with an initial bias for or against change, depending on how the project is 

explained to them. If the team members are skillful in explaining the project in a 

way that makes sense to the interviewees, and suggest how the work will benefit 

them, the interviewees are much more likely to support the project in the future. 

Develop a process management design. Usually a subset of the entire process design 

team, made up of managers, meets to document the current management process. 

As we have suggested, the management process involves organizational, process, 

and functional aspects. It also involves establishing goals and measures for the pro- 

cess as a whole and for each subprocess and activity. And it involves actually taking 

measures and evaluating deviations from the expected results. If this has been done 

in the past, then existing managers should be able to provide specific data on which 

activities and subprocesses have been performing well or failing in the recent past. 

Similarly, there should be documentation on corrective actions that have been at- 

tempted. If this data doesn't exist, then the As-Is management team should at least 

document the structure that does exist and develop a document specifying where 

the management process breaks down. At a minimum, the team should develop a 

good idea of who is specifically responsible for managing each existing subprocess 

and activity. 

Although we have not emphasized it up to this point, a process redesign effort 

typically requires changes in both the specific activities that make up the process 

and the management system that monitors and controls the process in everyday 

use. In our examination of hundreds of business processes, we have consistently 

found that there were more problems with the management systems that control 

the process than with the activities that comprise the process. That is why the team 
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should consider how the management system will support the process before going 

into the specifics of process redesign. Useless or poorly ordered activities will result 

in an inefficient process. On the other hand, even a relatively well-designed process 

that is managed by supervisors who haven't established clear measures or who don't 

reward behavior that is critical to the success of the process is just as likely to be 

inefficient. In reality, in any major process redesign effort, we usually find opportu- 

nities to improve both the process structure and the management system. We will 

devote a subsequent chapter to management and measurement problems. 

If the team plans to do cost studies, then each activity should be analyzed to deter- 

mine its cost, the time it takes, the outputs produced per unit of time, and so forth. 

Time and cost can be documented on an activity table, but if you are really going 

to do cost studies and compare alternatives, then it's much better to use a software 

product and enter the information into tables associated with the activity on the 

software product diagrams. This is done on an activity cost worksheet. 
Refocus on the project goals and challenge old models and assumptions. After the 

process analysis is complete, it's usually useful to revisit the goals, assumptions, and 

constraints defined during Phase 1 and to challenge each one. Can it be achieved? 

Can you do better? Is the assumption or constraint valid? Is there some alterna- 

tive that will ease or remove the constraint? Revise the goals, assumptions, and 

constraints as appropriate. This is a good point at which the team might redraw 

the gap model to summarize what they have learned and what changes they are 

considering. 

Recommend changes in the effort as necessary. If, in analyzing the current version 

of a process, the team realizes that assumptions are wrong or that opportunities ex- 

ist that weren't previously recognized, they should communicate their recommen- 

dations to the steering team or the executive committee and suggest changes in the 

scope of the project effort. Do not proceed to a redesign phase with flawed goals or 

assumptions. That's just a formula for a project that will end in acrimony. 

Summarize all the findings in a redesign plan. At the end of the effort, the redesign 

team should summarize their findings and propose a general approach to the rede- 

sign of the process. This redesign plan should take into account all of the assump- 

tions, constraints, and opportunities the team has discovered. 
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Present and defend the redesign plan before all of the higher-level committees and 

obtain their approval. Depending on the organization, this may be a public process 

or it might take place on a one-on-one basis. The key thing, at the end of each 

phase, is to obtain the approval and commitment of all those who will later have to 

assure that the new process is actually implemented. As with other employees, the 

team will need to explain the project in the terms each executive will understand, 

explaining the benefits of the change for that executive. If an important manager 

doesn't accept the proposal, it's better to stop and either deal with the objections or 

come up with a new design. The alternative is to create a plan that will be "dead on 

arrival," since a key manager won't support implementation. 

Outcome 

The outcome of this phase is a set of documents and models describing the existing 

(As-Is) process, a draft plan for the redesign of the existing process, and the support of 

all key senior managers. 

Phase 3" Redesign Business Process 

The goal of this phase is to create a design for a new or improved process. In some 

companies this phase is combined with the previous phase, and the design team moves 

smoothly from documenting the As-Is process to creating a new or To-Be process. In 

other cases, this phase is undertaken without having first undertaken Phase 2, or it is 

undertaken by a slightly different design team. 

The actual work during this phase, as with the analysis phase, is normally accom- 

plished during meetings between a facilitator and the process redesign team. The team 

that is to improve the process meets for 2-3 hours a day, usually in the morning, or for 

several days at a time, depending on the facilitator and team member schedules. The 

number of days or meetings will vary greatly depending on the scope of the project 

and the level of detail being created or redesigned. 

Once again the facilitator runs the meetings and helps the team consider alterna- 

tives. The facilitator is usually supported by a scribe (or analyst) who takes notes on 

what the team decides. Between team meetings, the facilitator and the scribe work 

together to prepare documentation so that the team members will have it when they 

arrive for the next session. Many software tools include the ability to send results to 

team members via the Web so they can study them online between meetings. 
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Major Activities 

The major activities in Phase 3 are illustrated in Figure 13.5. 
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Figure 13.5 An overview of Phase 3 of the process redesign project. 
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Review As-Is process and improvement goals, and identify specific opportunities 

to change the As-Is process. Depending on the scope of the design team's mandate 

and the schedule, the team may focus on very specific types of improvements, or 

may relax all possible assumptions and speculate about radically different ways of 

organizing the process. 

This is the point at which the redesign team ought to do some brainstorming and 

consider really innovative options. Generate a list of possible Could-Be processes 

and consider the benefits of each. If someone is skilled in TRIZ, this is a good 

point to use this innovation technique to help generate some alternative possibili- 

ties. In most cases, the solution will be obvious and the tendency will be to move 

quickly from the existing process to the obvious To-Be process. That tendency 

should be resisted, if possible, and some time should be spent considering if a 

real breakthrough in thinking about how the process is done is possible. A break- 

through isn't likely, but when it occurs it often results in huge savings or sharp 

increases in productivity, so it's worth considering. 

Design the new or improved process. The team's decisions should ultimately result 

in a new process that is documented on a Ta-Be process diagram. In complex proj- 

ects, the team may create several alternative Cauld-Be process diagrams and then 

choose among them. The new design should eliminate disconnects and unneeded 

activities and streamline the activities, subprocesses, and the overall process when- 

ever possible. 

Design a management process to support the new To-Be process diagram. The 

management process should specify who is responsible for each activity and sub- 

process. It should also establish measures for activities and subprocesses. This 

should be indicated on a role/responsibil@ worksheet. 
Rationalize reporting relationships. In some cases, changes in a process may sug- 

gest a new organizational chart that regroups employees and creates reporting re- 

lationships that will allow improved accountability and efficiency. New processes 

will probably require that employees and reporting relationships be established. In 

either case, the team should prepare a new organization chart indicating the hier- 

archy and reporting relationships of employees involved in the new or redesigned 

process. When appropriate, the process redesign team should review the actual jobs 

or roles involved in the process, and determine which functional managers will be 

responsible for which of the new process activities. This information is recorded on 

one or more process~responsibility worksheets. 
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I~ Cost or simulate new process options. In some cases, design teams will want to 

compare alternate Could-Be process options to each other or to the current As-Is 

business process. Or if the process is new, the team may want to simulate it to learn 

more about it. This can be very valuable, especially if the process is complex. Simu- 

lation often reveals problems that no one notices when simply looking at diagrams. 

To do costing or simulation, however, the team will have to use a software tool and 

will need the support of someone who has experience in building cost or simula- 

tion models. If the team is already using a tool like Proforma's Pro Vision, which 

is designed to represent To-Be process diagrams and do simulation, it will simply 

be a matter of entering more specific information about how each of the activities 

will function. If a spreadsheet is to be used, then the team will want to document 

the costs and times involved in each activity on an activity cost zvorksheet. 

I~ Provide detailed documentation of new activities. If specific activities (i.e., jobs, 

software systems) are being modified or created, they should be documented on an 

activity worksheet. 
I~ When the team arrives at a fully documented To-Be process design, it should ar- 

range to present the proposal to the executive committee, project manager, and 

steering team. It's important that these groups not only understand the new pro- 

cess but approve it. These are the senior managers who will have to work to assure 

that the new process is actually implemented. A lukewarm approval from senior 

management is a recipe for a failed implementation phase. 

Outcome 

The outcome of this phase is documentation describing the new process and manage- 

ment structure that the design team proposes. This design will probably not be in 

enough detail to satisfy the requirements of software developers or of job analysts, but 

it should be sufficient to convey to business managers the exact changes that are being 

proposed. The redesign plan should be approved by senior managers. 
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Phase 4: Implement Redesigned Process 

The goal of this phase is to acquire the space and resources, create the job descriptions, 

train employees, set up management systems, and create and test software systems 

needed to implement the new process. 

The work of this phase is handled in a variety of different ways. In some cases, the 

design team is sophisticated enough to continue to refine the To-Be process diagram 

into a detailed software requirements document that can guide software developers. In 

other cases, the design team that created the To-Be process diagram and the activities 

worksheets will hand their work over to a new team that will develop specific software 

requirements. Similarly, the original design team may undertake the creation of new 

job descriptions, salary and incentive structures, and so forth. In most cases, however, 

they will pass their design on to specialists in the human resources group for detailed 

specification. 

Major Activities 

Figure 13.6 provides an overview of the activities in Phase 4. 

As Figure 13.6 suggests, Phase 4 involves additional participants in the new pro- 

cess development effort. Although representatives of IT have probably been involved 

in the earlier phases, at this point they will shift and become active on IT software 

development teams if new software applications need to be created. Similarly, human 

resource specialists will probably work with other human performance specialists to 

redesign jobs and provide needed training if new jobs need to be created or if new 

skills need to be provided for those already working on the process being redesigned. 

The managers on the process redesign team, working with others in their various 

functional areas, should refine the management systems, managerial job descriptions, 

and measures required to assure that all managers involved with the new process will 

understand the changes required and the new criteria by which their performance will 

be judged. 
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Figure 13.6 An overview of the major activities in Phase 4 of the redesign effort. 
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Various groups will test their work individually, and then, if it's a large process, it 

will probably be given some kind of field trial to assure all the pieces work together, 

before the new process completely replaces the old. 

This phase varies in length, depending on the nature of the changes that were se- 

lected during the redesign phase. It also varies because different specialized groups may 

become involved in this phase. Thus, this phase usually begins with the development 

of a new plan by the steering team, working in conjunction with the various groups 

that will actually develop the infrastructure needed to implement the new process. 

In a typical case, IT people will be engaged to create or acquire new software 

to implement activities in the new process that are to be automated. In the process 

they will probably need to refine the To-Be process diagrams to create more detailed 

workflow models, use case models, and any of a variety of other UML software diagrams, 

depending on the nature of the software application to be developed. 

Human resource people will be engaged to create new or modified job descrip- 

tions and to negotiate needed changes with unions and existing employees. Training 

people will develop materials necessary to train employees to perform new tasks. In 

the course of their work, human performance analysts will probably develop job dia- 
grams and prepare job analysis worksheets. (See Chapter 6 for a discussion of how hu- 

man resources might follow up the work of the process redesign team.) 

During this same period, the managers involved in the effort should create or re- 

fine their management system. If the company is already organized around processes, 

and the process team is headed by the manager for the process being redesigned, then 

it will be much easier. In this case, it is a matter of refining how the process manage- 

ment team functions and checking all existing goals and measures to assure that they 

conform with the changes in the process. If, on the other hand, the company is not 

organized around processes, this is the point at which they ought to consider doing 

so. Obviously, a shift in the management of the organization will need to involve the 

executive committee and cannot be undertaken lightly. A project manager will need to 

be appointed. Managers currently reporting to department heads will need to be reori- 

ented to become members of the process team and to report to the process manager. 

Goals, measures, and incentive systems will need to be renegotiated. Some measures 

and incentives may continue to flow from the department structure, but most should 

be tied to the overall performance of the process. If a company is really converting to 

process management, this can easily become a redesign project in its own right. 
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The alternative: To redesign a process, and then leave subprocess managers re- 

sponsible to department heads and not to an overall process manager is a recipe for 

failure. In spite of the redesign, departmental managers will tend to manage to achieve 

goals chosen for departments and not for the process, and silo thinking will tend to 

reinsert gaps and disconnects where information and materials are passed between 

departmental units. 

Outcome 

This phase ends when the various groups developing infrastructure and materials 

needed to implement the new process have completed their work and tested their 

materials. 

Phase 5: Roll-out the Redesigned Process 

The goal of this phase is to transition to the new process. Many companies have 

redesigned processes and then failed to actually roll them out. This occurs for a va- 

riety of reasons. The foremost reason is that senior managers resist the change. Even 

managers who recognize that the old process is defective may be unwilling to endure 

the hassles and problems that changing to the new process will entail. Functional 

managers may not want to make seemingly minor changes in the way things are done 

within a department to support the goals of a process that's largely outside the focus 

of the department. Similarly, employees may resist using the new procedures or the 

new software systems. 

The process sponsor and the steering team should plan for the transition. They 

should work with senior executives to assure that they have the "push" they will need 

to get all the relevant managers to try the new process. They should work with middle 

managers and employees to convince them of the advantages of the new process. In 

many cases, salaries and incentive systems will need to be changed to assure that man- 

agers and employees are rewarded for implementing the new procedures. And they 

should work with managers responsible for the process, at all levels, to assure that they 

have management plans in place so that the managers can measure the success of the 

new process. 
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Major Activities 

Figure 13.7 provides an overview of what takes place in Phase 5. 
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Figure 13.7 Major activities in Phase 5 of a process redesign project. 


